COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2003

ESTIMATE SUMMARY 08:01:06
CONTID: C13574 ESTIMATE NO: 0003 PROG SPEC YR: 2002
PCN: 13574-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 95.0 DAYS TIME ALLOW: 682 CALENDAR DAYS
1-225 & 6th Ave. Interchange PERCENT TIME:  13.93 ORIG TIME ALLOW: 660 CALENDAR DAYS
PROJECT NO: IM 2254-065
I-225 & 6th Ave. Interchange
NAME OF ROAD: 1-225
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/03/2003 DATE TIME STARTED 03/31/2003
5670 FRANKLIN STREET DATE LET 01/30/2003 DATE WORK BEGAN 03/31/2003
DATE AWARDED 02/27/2003 DATE TIME STOPPED 04/01/2005
DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED 04/01/2005
DENVER C0 80216 303-297-0340 DATE NOTICE TO PROCEED  03/31/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 13,217,396.41  PARTICIPATING $  1,550,886.32 $ 634,794.89
AWARD PROJECT AMT: $ 12,381,747.62  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 11.73% TOTAL EARNINGS 1,550,886.32 634,794.89
FUNDS AVAILABLE: $ 11,666,510.09  STOCKPILED MATERIALS 281,301.09 261,386.69
GROSS EARNINGS 1,832,187.41 896,181.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,706.45 -2,544.47
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,827,480.96 893,637.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,827,480.96 893,637.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 893,637.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00001

0010

202-00010

0015

202-00026

0020

202-00035

0025

202-00090

0030

202-00190

0035

202-00200

0040

202-00202

0045

202-00203

0050

202-00210

0055 202-00220

C13574
13574-BID
IM 2254-065
ITEM
DESCRIPTION
ROADWAY

*REMOVAL OF STRUCTURE
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REMOVAL OF SLOPE AND DITCH PAVING
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REMOVAL OF DELINEATOR

REMOVAL OF CONCRETE MEDIAN COVER MATERIAL
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REMOVAL OF CURB AND GUTTER
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PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 20,286.000 0.000
53% 0.000 0.00
2.45000 0.000 0.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 32,028.000 659.000
SF 2,061.000 2,267.10
1.10000 2,720.000 2,992.00
0070 202-00810 *REMOVAL OF GROUND SIGN 65.000 7.000
EACH 3.000 165.00
55.00000 10.000 550.00
0075 202-00821 *REMOVAL OF SIGN PANEL 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0080 202-00825 *REMOVAL OF FLASHING BEACON 2.000 0.000
EACH 2.000 64.00
32.00000 2.000 64.00
0085 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
1,930.00000 0.000 0.00
0090 202-00855 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 1.000 64.00
64.00000 1.000 64.00
0095 202-00858 *REMOVAL OF PEDESTAL POLE 2.000 0.000
EACH 2.000 32.00
16.00000 2.000 32.00
0100 202-00895 REMOVAL OF IMPACT ATTENUATOR 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0105 202-01000 *REMOVAL OF FENCE 9,130.000 6,180.000
LF 0.000 0.00
1.30000 6,180.000 8,034.00
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 7,457.000 466.000
LF 1,200.000 2,280.00
1.90000 1,666.000 3,165.40



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01140 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000
LF 0.000 0.00
8.90000 0.000 0.00
0120 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0125 202-05150 *SANDBLASTING 0.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
0130 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 214,537.000 22,000.000
cY 20,800.000 72,800.00
3.50000 42,800.000 149,800.00
0135 203-01500 BLADING 21.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0140 203-01510 BACKHOE 25.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0145 203-01597 POTHOLING 126.000 27.000
HOUR 6.000 1,170.00
195.00000 33.000 6,435.00
0150 207-00205 TOPSOIL 14,843.000 0.000
cY 0.000 0.00
4.00000 0.000 0.00
0155 208-00011 *EROSION BALES (WEED FREE) 340.000 78.000
EACH 0.000 0.00
11.00000 78.000 858.00
0160 208-00020 *SILT FENCE 9,005.000 7,729.000
LF 0.000 0.00
1.00000 7,729.000 7,729.00
0165 208-00050 *STORM DRAIN INLET PROTECTION 11.000 6.000
EACH 0.000 0.00
110.00000 6.000 660.00
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PCN: 13574-BID ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 9.000 3.000
EACH 0.000 0.00
500.00000 3.000 1,500.00
0175 208-00101 SEDIMENT REMOVAL AND DISPOSAL 38.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0180 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.100
LS 0.000 0.00
7,000.00000 0.100 700.00
0185 210-00805 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0190 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0195 210-00825 *RESET FLASHING BEACON 4.000 0.000
EACH 0.000 0.00
398.00000 0.000 0.00
0200 210-00858 *RESET PEDESTAL POLE 5.000 1.000
EACH 0.000 0.00
366.00000 1.000 366.00
0205 210-00867 *RESET FIRE PREEMPTION UNIT 4.000 0.000
EACH 0.000 0.00
268.00000 0.000 0.00
0210 210-04010 ADJUST MANHOLE 22.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0215 210-04015 *MODIFY MANHOLE 3.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0220 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00

120.00000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 212-00006 *SEEDING (NATIVE) 34.300 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0230 213-00003 *MULCHING (WEED FREE) 33.300 0.000
ACRE 0.000 0.00
280.00000 0.000 0.00
0235 213-00061 *MULCH TACKIFIER 4,020.000 0.000
LB 0.000 0.00
1.60000 0.000 0.00
0240 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,311.000 0.000
SY 0.000 0.00
1.38000 0.000 0.00
0245 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0250 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0255 307-00000 HYDRATED LIME 2,153.290 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0260 307-00212 *PROCESSING LIME TREATED SUBGRADE (12 INCH) 85,805.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0265 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,705.910 53.550
TON 130.010 9,360.72
72.00000 183.560 13,216.32
0270 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6,249.070 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0275 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,055.180 0.000
TON 0.000 0.00
40.00000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,558.000 0.000
GAL 0.000 0.00
0.50000 0.000 0.00
0285 412-01200 *CONCRETE PAVEMENT (12 INCH) 20,920.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0290 412-01220 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 0.000 0.000
3% 0.000 0.00
41.00000 0.000 0.00
0295 412-01300 *CONCRETE PAVEMENT (13 INCH) 51,908.000 0.000
SY 0.000 0.00
34.00000 0.000 0.00
0300 412-01325 *CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 318.000 0.000
53% 0.000 0.00
44.00000 0.000 0.00
0305 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 33.000 0.000
SY 0.000 0.00
3.40000 0.000 0.00
0310 420-00200 GEOTEXTILE (WEED BARRIER) 1,356.000 0.000
53% 0.000 0.00
1.85000 0.000 0.00
0315 503-00036 *DRILLED CAISSON (36 INCH) 120.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0320 503-00042 *DRILLED CAISSON (42 INCH) 38.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0325 503-00048 *DRILLED CAISSON (48 INCH) 24.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0330 506-00212 RIPRAP (12 INCH) 30.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 506-00218 RIPRAP (18 INCH) 24.000 0.000
cY 0.000 0.00
45.00000 0.000 0.00
0340 601-01000 CONCRETE CLASS B 2.500 0.000
cY 0.000 0.00
750.00000 0.000 0.00
0345 602-00000 *REINFORCING STEEL 37.000 0.000
LB 0.000 0.00
0.45000 0.000 0.00
0350 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 1,908.000 196.000
LF 104.000 2,704.00
26.00000 300.000 7,800.00
0355 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 1,421.000 83.000
LF 692.000 22,144.00
32.00000 775.000 24,800.00
0360 603-01300 *30 INCH REINFORCED CONCRETE PIPE 20.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0365 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 2,624.000 1,383.000
LF 762.000 53,340.00
70.00000 2,145.000 150,150.00
0370 603-01605 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 2,966.000 1,623.000
LF 0.000 0.00
108.00000 1,623.000 175,284.00
0375 603-01725 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 154.000 0.000
LF 154.000 21,868.00
142.00000 154.000 21,868.00
0380 603-02605 *76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 495.000 202.000
LF 248.000 35,712.00
144.00000 450.000 64,800.00
0385 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0395 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
740.00000 1.000 740.00
0400 604-00305 *INLET TYPE C (5 FOOT) 12.000 0.000
EACH 2.850 4,702.50
1,650.00000 2.850 4,702.50
0405 604-00310 *INLET TYPE C (10 FOOT) 3.000 0.000
EACH 1.450 3,407.50
2,350.00000 1.450 3,407.50
0410 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.250 600.00
2,400.00000 0.250 600.00
0415 604-19105 *INLET TYPER L5 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0420 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0425 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0430 604-25011 *VANE GRATE INLET SPECIAL (10 FOOT) 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0435 604-25016 *VANE GRATE INLET SPECIAL (15 FOOT) 1.000 0.000
EACH 0.000 0.00
2,650.00000 0.000 0.00
0440 604-25021 *VANE GRATE INLET SPECIAL (20 FOOT) 1.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0450 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0455 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000
EACH 0.000 0.00
3,750.00000 0.000 0.00
0460 604-26025 *VANE GRATE INLET (DOUBLE) (25 FOOT) 3.000 0.000
EACH 0.750 3,412.50
4,550.00000 0.750 3,412.50
0465 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 0.000
EACH 1.900 2,850.00
1,500.00000 1.900 2,850.00
0470 604-30015 *MANHOLE SLAB BASE (15 FOOT) 6.000 0.000
EACH 1.900 3,610.00
1,900.00000 1.900 3,610.00
0475 604-30025 *MANHOLE SLAB BASE (25 FOOT) 2.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0480 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 0.000
EACH 0.750 2,400.00
3,200.00000 0.750 2,400.00
0485 604-31015 *MANHOLE BOX BASE (15 FOOT) 11.000 0.000
EACH 6.450 20,640.00
3,200.00000 6.450 20,640.00
0490 604-31025 *MANHOLE BOX BASE (25 FOOT) 2.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
0495 604-39000 *MANHOLE SPECIAL 2.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
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PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,478.000 0.000
LF 0.000 0.00
12.15000 0.000 0.00
0505 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0510 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 999.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0515 606-00735 GUARDRAIL TYPE 7 (STYLE CD)(CONCRETE GLARE SCRE EN) 972.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0520 606-01340 *END ANCHORAGE TYPE 3D 8.000 0.000
EACH 0.000 0.00
428.00000 0.000 0.00
0525 606-01370 *TRANSITION TYPE 3G 10.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0530 606-01380 *TRANSITION TYPE 3H 8.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0535 606-02005 *END ANCHORAGE (FLARED) 10.000 0.000
EACH 0.000 0.00
1,260.00000 0.000 0.00
0540 607-11580  *FENCE (TEMPORARY) 5,383.000 5,068.000
LF 0.000 0.00
2.85000 5,068.000 14,443.80
0545 607-52905 *END POST (CHAIN LINK) 17.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0550 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 37.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 607-53172 *FENCE CHAIN LINK (72 INCH) 9,058.000 0.000
LF 0.000 0.00
7.90000 0.000 0.00
0555 MATERIAL ALLOWANCE FENCE (CHAINLINK)(72") 0.000
LF 0.000 0.00
1.76246 0.000 0.00
0555 MATERIAL ALLOWANCE 72" CHAINLINK FENCE FABRIC 0.000
LF 0.000 0.00
1.38000 0.000 0.00
0560 608-00006 CONCRETE SIDEWALK (6 INCH) 2,881.000 0.000
SY 0.000 0.00
26.00000 0.000 0.00
0565 608-00010 CONCRETE CURB RAMP 198.000 0.000
53% 0.000 0.00
62.00000 0.000 0.00
0570 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,714.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0575 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,686.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0580 609-71000 CURB (SPECIAL) 573.000 0.000
LF 0.000 0.00
12.40000 0.000 0.00
0585 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 5,997.000 0.000
SF 0.000 0.00
5.75000 0.000 0.00
0590 610-00055 MEDIAN COVER MATERIAL (STONE) 12,200.000 0.000
SF 0.000 0.00
2.10000 0.000 0.00
0595 612-00001 *DELINEATOR (TYPE I) 219.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
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PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0600 612-00002 *DELINEATOR (TYPE I1) 6.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0605 612-00003 *DELINEATOR (TYPE IlI) 47.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0610 613-00075 *3/4 INCH ELECTRICAL CONDUIT 24.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0615 613-00200 *2 INCH ELECTRICAL CONDUIT 11,386.000 80.000
LF 0.000 0.00
4.45000 80.000 356.00
0620 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 942.000 0.000
LF 0.000 0.00
10.15000 0.000 0.00
0625 613-00300 *3 INCH ELECTRICAL CONDUIT 3,894.000 0.000
LF 0.000 0.00
6.10000 0.000 0.00
0630 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,625.000 133.000
LF 0.000 0.00
5.50000 133.000 731.50
0635 613-04100 *ELECTRICAL SYSTEM MODIFICATIONS 1.000 0.000
LS 0.000 0.00
3,507.00000 0.000 0.00
0640 613-07000 *PULL BOX (SPECIAL) 9.000 0.000
EACH 0.000 0.00
604.00000 0.000 0.00
0645 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
39,875.00000 0.000 0.00
0650 613-16000 *LUMINAIRE (SPECIAL) 18.000 0.000
EACH 0.000 0.00
1,818.00000 0.000 0.00
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0650 MATERIAL ALLOWANCE LUMINAIRES AND HARDWARE 0.000
EACH 0.000 0.00
730.43000 0.000 0.00
0650 MATERIAL ALLOWANCE LUMINAIRE (SPEC.) 0.000
EACH 0.000 0.00
730.43000 0.000 0.00
0655 613-34300  *LIGHT STANDARD METAL (30 FOOT) 7.000 0.000
EACH 0.000 0.00
1,268.00000 0.000 0.00
0655 MATERIAL ALLOWANCE LIGHT POLES 0.000
EACH 0.000 0.00
883.70000 0.000 0.00
0655 MATERIAL ALLOWANCE LIGHT STANDARD (METAL)(30") 0.000
EACH 0.000 0.00
883.70000 0.000 0.00
0660 613-34400  *LIGHT STANDARD METAL (40 FOOT) 36.000 0.000
EACH 0.000 0.00
1,342.00000 0.000 0.00
0660 MATERIAL ALLOWANCE POLES AND HARDWARE 0.000
EACH 0.000 0.00
944.57000 0.000 0.00
0660 MATERIAL ALLOWANCE LIGHT STANDARD (METAL)(40) 0.000
EACH 0.000 0.00
944.57000 0.000 0.00
0665 613-35080  *LIGHT STANDARD STEEL HIGH MAST (80 FOOT) 10.000 0.000
EACH 0.000 0.00
5,573.00000 0.000 0.00
0665 MATERIAL ALLOWANCE HIGH MAST POLES 0.000
EACH 0.000 0.00
4,481.00000 0.000 0.00
0665 MATERIAL ALLOWANCE LIGHT STANDARD (STEEL)(HIGH 0.000
MAST)(80')
EACH 0.000 0.00
4,481.00000 0.000 0.00
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0670 613-40010 *LIGHT STANDARD FOUNDATION 26.000 0.000
EACH 0.000 0.00
661.00000 0.000 0.00
0675 613-50000 *LOWERING DEVICE 10.000 0.000
EACH 0.000 0.00
4,153.00000 0.000 0.00
0675 MATERIAL ALLOWANCE LOWERING DEVICE FOR HIGH MAS 0.000
EACH 0.000 0.00
3,364.14000 0.000 0.00
0675 MATERIAL ALLOWANCE PORTABLE POWER UNIT 0.000
EACH 0.000 0.00
2,156.60000 0.000 0.00
0675 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
3,364.14000 0.000 0.00
0680 613-50050 *PORTABLE POWER UNIT 1.000 0.000
EACH 0.000 0.00
2,709.00000 0.000 0.00
0680 MATERIAL ALLOWANCE PORTABLE POWER UNIT 0.000
EACH 0.000 0.00
2,156.60000 0.000 0.00
0685 613-50100 *LIGHTING CONTROL CENTER 10.000 0.000
EACH 0.000 0.00
2,623.00000 0.000 0.00
0690 613-50150 *SECONDARY SERVICE PEDESTAL 15.000 0.000
EACH 0.000 0.00
1,616.00000 0.000 0.00
0695 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 49.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0700 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 80.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
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0700 MATERIAL ALLOWANCE LIGHT FIXTURES 0.000
EACH 0.000 0.00
339.29000 0.000 0.00
0700 MATERIAL ALLOWANCE LUMINAIRE (400W) 0.000
EACH 0.000 0.00
230.27000 0.000 0.00
0705 614-00011 *SIGN PANEL (CLASS 1) 242.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0710 614-00012 *SIGN PANEL (CLASS 11) 332.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0715 614-00013 *SIGN PANEL (CLASS ) 1,051.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0720 614-00040 *SIGN POST (SPECIAL) 25.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0725 614-00200 *STEEL SIGN POST (U-2) 57.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0730 614-00218 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 183.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0735 614-01226 *STEEL SIGN POST (W 12X26) 80.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0740 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 381.000 0.000
SLIPBASE)
LF 0.000 0.00
19.00000 0.000 0.00
0745 614-03007 *CONCRETE FOOTING (TYPE 7) 4.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
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0750 614-31800  *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIA METER) 2.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0755 614-70117  *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000
EACH 0.000 0.00
471.00000 0.000 0.00
0755 MATERIAL ALLOWANCE PED. SIGNAL FACE (16) 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0760 614-70216  *TRAFFIC SIGNAL FACE (8-8) 4.000 0.000
EACH 0.000 0.00
409.00000 0.000 0.00
0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (8-8) 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0765 614-70328  *TRAFFIC SIGNAL FACE (12-8-8) 4.000 0.000
EACH 0.000 0.00
549.00000 0.000 0.00
0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-8-8) 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0770 614-70336  *TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-1 0.000
EACH 0.000 0.00
391.00000 0.000 0.00
0775 614-70560  *TRAFFIC SIGNAL FACE (12-12-12-12-12) 6.000 0.000
EACH 0.000 0.00
703.00000 0.000 0.00
0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
(12-12-12-12-12)
EACH 0.000 0.00
415.00000 0.000 0.00
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0780 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,177.000 0.000
LF 0.000 0.00
10.40000 0.000 0.00
0780 MATERIAL ALLOWANCE LOOP DETECT (PREFAB)(SPEC.) 1,020.000
LF 0.000 0.00
9.72000 1,020.000 9,914.40
0785 614-72875 *LOOP DETECTOR WIRE 1,280.000 640.000
LF 0.000 0.00
1.80000 640.000 1,152.00
0790 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00
9,868.00000 0.000 0.00
0790 MATERIAL ALLOWANCE CAMERAS & CONTROLLERS 0.000
EACH 2.000 18,761.08
9,380.54000 2.000 18,761.08
0795 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 2.000 0.000
EACH 0.000 0.00
7,038.00000 0.000 0.00
0795 MATERIAL ALLOWANCE MICROWAVE RADAR VEHICLE DETETOR 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0800 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000 0.000
EACH 0.000 0.00
7,144.00000 0.000 0.00
0800 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLES 0.000
EACH 0.000 0.00
4,336.95000 0.000 0.00
0800 MATERIAL ALLOWANCE SIGNAL/LIGHT POLE (STEEL)(1 ARM) 0.000
EACH 0.000 0.00
4,336.95000 0.000 0.00
0805 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 0.000 0.00
913.00000 0.000 0.00
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0805 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (STEEL) 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0810 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 4.000 0.000
EACH 0.000 0.00
688.00000 0.000 0.00
0810 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (ALUM.) 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0815 614-85115 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000
EACH 0.000 0.00
32,000.00000 0.000 0.00
0817 614-85116 IMPACT ATTEN (QUADQUARD) (SPEC) CMO # 5 ADDED O N 6TH 2.000 0.000
AVE. TO PROTECT PIER COLUMNS
EACH 0.000 0.00
20,440.00000 0.000 0.00
0820 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 2.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
15,446.00000 0.000 0.00
0820 MATERIAL ALLOWANCE SIGNAL CONTROLLER 0.000
EACH 0.000 0.00
12,100.00000 0.000 0.00
0825 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 2,903.000 0.000
LF 0.000 0.00
2.70000 0.000 0.00
0830 621-00450 *DETOUR PAVEMENT 21,725.000 4,773.000
3% 0.000 0.00
20.00000 4,773.000 95,460.00
0835 625-00000 CONSTRUCTION SURVEYING 1.000 0.100
LS 0.070 7,000.00
100,000.00000 0.170 17,000.00
0840 626-00000 *MOBILIZATION 0.400 0.100
LS 0.100 30,508.38
305,083.75000 0.200 61,016.75
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0845 627-00002 *THERMOPLASTIC PAVEMENT MARKING 3,237.000 0.000
SF 0.000 0.00
1.70000 0.000 0.00
0850 627-00005 *EPOXY PAVEMENT MARKING 169.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0855 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 907.000 30.000
GAL 76.000 2,660.00
35.00000 106.000 3,710.00
0860 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 540.000 0.000
SF 0.000 0.00
8.75000 0.000 0.00
0865 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 2,957.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0870 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 511.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0875 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,018.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
8.00000 0.000 0.00
0880 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XW{STOP 1,600.000 0.000
LINE
) SF 0.000 0.00
8.00000 0.000 0.00
0885 629-01002 SURVEY MONUMENT (TYPE 2) 10.000 0.000
EACH 0.000 0.00
511.00000 0.000 0.00
0890 629-01004 SURVEY MONUMENT (TYPE 4) 12.000 0.000
EACH 0.000 0.00
511.00000 0.000 0.00
0895 630-00000 *FLAGGING 7,290.500 732.000
HOUR 361.500 6,507.00
18.00000 1,093.500 19,683.00
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0900 630-00003 *UNIFORMED TRAFFIC CONTROL 990.500 141.250
HOUR 72.000 2,880.00
40.00000 213.250 8,530.00
0905 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0910 630-00007 *TRAFFIC CONTROL INSPECTION 200.000 19.000
DAY 5.000 375.00
75.00000 24.000 1,800.00
0915 630-00012 *TRAFFIC CONTROL MANAGEMENT 524.000 42.000
DAY 23.000 8,625.00
375.00000 65.000 24,375.00
0920 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0925 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0930 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0935 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 17.500
EACH 0.000 0.00
100.00000 17.500 1,750.00
0940 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0945 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 280.000 140.000
SF 0.000 0.00
20.00000 140.000 2,800.00
0950 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
10,000.00000 1.500 15,000.00
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0955 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 3.000 1.000
TYPE
) EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0960 630-80360 *DRUM CHANNELIZING DEVICE 230.000 115.000
EACH 0.000 0.00
65.00000 115.000 7,475.00
0965 630-80370 CONCRETE BARRIER (TEMPORARY) 12,810.000 680.000
LF 4,925.000 108,350.00
22.00000 5,605.000 123,310.00
0970 630-80380 *TRAFFIC CONE 300.000 125.000
EACH 0.000 0.00
12.00000 125.000 1,500.00
0975 630-80520 *MOBILE PAVEMENT MARKING ZONE 19.000 0.000
DAY 0.000 0.00
250.00000 0.000 0.00
0980 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 1.000 10,000.00
10,000.00000 1.000 10,000.00
0985 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.750
LS 0.000 0.00
21,460.00000 0.750 16,095.00
0990 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 12,215.860 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A CONCRETE INCENTIVE PAYMENT 121,705.380 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1010 700-70020 F/A ON-THE-JOB TRAINEE 1,025.200 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1015 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70035 F/A FUEL COST ADJUSTMENT 3,379.630 -577.540
FA 0.000 0.00
1.00000 -577.540 -577.54
1030 700-70035 F/A ROADWAY SMOOTHNESS 18,002.550 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70060 F/A ADJUST UTILITY 78,237.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70070 F/A OBTAIN FIBER OPTIC SERVICE FROM ICG 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL 22,158.100 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70130 F/A REPAIR LANDSCAPING 5,336.260 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1141 900-00014 ADDED ITEM (LUMP SUM)/ ROADWAY PROFILE MODIFICATION AT 1.000 0.000
STR. F-17-IW
LS 0.000 0.00
41,658.60000 0.000 0.00
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1515 626-01000 PUBLIC INFO SERVICES 1.000 0.000
LS 0.000 0.00
23,725.00000 0.000 0.00
1520 900-00007 ADDED ITEM (EACH)/ TEMPORARY LUMINAIRES 4.000 4.000
EACH 0.000 0.00
330.00000 4.000 1,320.00
1525 900-00006 ADDED ITEM (DOLLAR)/ VIOLATIONS OF TRAFFIC CONTROL -450.000 -150.000
PLAN
DOL 0.000 0.00
1.00000 -150.000 -150.00
1530 206-00065 STR BKFL (FLOW-FILL) STORM SEWER PIPE BACKFILL 133.000 133.000
cY 0.000 0.00
44.85000 133.000 5,965.05
1535 900-00006 ADDED ITEM (DOLLAR)/ PROJECT COMMUNICATIONS 11,140.930 453.240
DOL 453.240 453.24
1.00000 906.480 906.48
1540 630-80378 GLARE SCREEN (TEMP) ADDED TO MEDIAN BARRIER FOR 1-225 620.000 0.000
DETOUR
LF 0.000 0.00
14.50000 0.000 0.00
1545 202-00750 REM LUMINAIRE XCEL WORK BEHIND SCHEDULE, LUMINAIRES 3.000 0.000
REMOVED AS NEEDED
EACH 0.000 0.00
220.00000 0.000 0.00
1550 203-01620 *SWEEPING AS DIRECTED BY THE ENGINEER 25.999 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
1555 900-00014 ADDED ITEM (LUMP SUM)/ 2ND AVE. STORM SEWER DELAY 1.000 0.000
LS 0.000 0.00
7,069.87000 0.000 0.00
1565 210-00810 RES GROUND SIGN ADDED PER ENGINEER 3.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1570 625-00001 CONST SURVEYING (HOUR) 48.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
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1575 900-00006 ADDED ITEM (DOLLAR)/ RINKER MATERIALS' LIEN AGAINST 0.000 0.000
TGT FOR PIPE
DOL 0.000 0.00
1.00000 0.000 0.00
1580 900-00006 ADDED ITEM (DOLLAR)/ 6,345.760 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1585 900-00014 ADDED ITEM (LUMP SUM)/ CMO # 2 : SUBGRADE 1.000 0.000
STABILIZATION
LS 0.000 0.00
24,405.68000 0.000 0.00
1590 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS, HYDRATED LI ME -702.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1595 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SLPOE & DITC H -300.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1600 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - CONCRETE -170.000 0.000
PAVEMENT
DOL 0.000 0.00
1.00000 0.000 0.00
1605 900-00012 ADDED ITEM (FOOT)/ REMOVAL OF FENCE TOPRAIL IN LIEU OF 2,265.000 0.000
REMOVE/REPLACE FENCE
LF 0.000 0.00
1.10000 0.000 0.00
1650 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 900-00006 AD DEL 0.000 0.000
ITEM DOLLAR
DOL 0.000 0.00
20.00000 0.000 0.00
1655 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK -100.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1700 607-60266 16 FT GATE D (CL) 1.000 0.000
EACH 0.000 0.00
1,373.00000 0.000 0.00
1705 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL COST FOR GIRDER 1.000 0.000
ERECTION ENGINEERING
LS 0.000 0.00
6,560.00000 0.000 0.00
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1710 900-00014 ADDED ITEM (LUMP SUM)/ HIGH MAST OBSTRUCTION LIGHTS 1.000 0.000
LS 0.000 0.00
25,073.85000 0.000 0.00
1715 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE #17 - RAIL ANCHOR S LAB 1.000 0.000
SEALING
LS 0.000 0.00
2,255.00000 0.000 0.00
1720 900-00006 ADDED ITEM (DOLLAR)/ E.L.C. CLAIM FILED 4/7/05 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1725 900-00006 ADDED ITEM (DOLLAR)/ OVER RUN TRAFFIC CONTRL DEVICE S 2,200.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT NO0300

1060 202-00400

1065 206-00100

1070 206-00360

1075 206-01781

1080 503-00024

1085 515-00400

F-17-IW (NB)

REMOVAL OF BRIDGE

*STRUCTURE BACKFILL (CLASS 1)

*MECHANICAL REINFORCEMENT OF SOIL

SHORING (AREA 1)

*DRILLED CAISSON (24 INCH)

*CONCRETE SEALER

CAT 0200 CURRENT AMT$ 8,894,589.34
1.000 0.000
EACH 0.000
40,000.00000 0.000
742.000 0.000
CcYy 0.000
12.00000 0.000
742.000 0.000
CY 0.000
14.50000 0.000
0.800 0.000
LS 0.300
27,500.00000 0.300
688.000 0.000
LF 0.000
32.00000 0.000
1,120.000 0.000
SY 0.000

3.33000 0.000

514,561.22 $ 1,239,625.44

0.00

0.00
0.00

0.00
0.00

0.00

8,250.00
8,250.00

0.00

0.00
0.00

0.00
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PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 F-17-IW (NB)
1090 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 146.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
1090 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000
LF 0.000 0.00
50.50000 0.000 0.00
1095 601-03040 CONCRETE CLASS D (BRIDGE) 444.000 0.000
cY 0.000 0.00
235.00000 0.000 0.00
1100 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,013.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
1105 601-40301 *STRUCTURAL CONCRETE COATING 835.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
1110 602-00000 *REINFORCING STEEL 9,796.000 0.000
LB 0.000 0.00
0.45000 0.000 0.00
1115 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,577.000 0.000
LB 0.000 0.00
0.52000 0.000 0.00
1120 606-10700 *BRIDGE RAIL TYPE 7 264.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1125 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 250.000 0.000
LF 0.000 0.00
19.85000 0.000 0.00
1125 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC) 0.000
LF 0.000 0.00
11.26074 0.000 0.00
1130 613-00075 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 F-17-IW (NB)
1135 613-00300 *3 INCH ELECTRICAL CONDUIT 132.000 0.000
LF 0.000 0.00
6.10000 0.000 0.00
1140 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48" 3,041.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
1140 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS 0.000
SF 3,040.999 83,097.00
27.32556 3,040.999 83,097.00
1145 626-00000 *MOBILIZATION 0.100 0.025
LS 0.025 7,627.09
305,083.75000 0.050 15,254.19
CAT 0300 CURRENT AMT$ 436,495.92 98,974.09 $ 106,601.19
CAT NOO0301 F-17-IX (SB)
1150 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
40,000.00000 0.000 0.00
1155 206-00100 *STRUCTURE BACKFILL (CLASS 1) 750.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
1160 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 750.000 0.000
cY 0.000 0.00
14.50000 0.000 0.00
1165 503-00024 *DRILLED CAISSON (24 INCH) 1,193.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
1170 515-00400 *CONCRETE SEALER 1,119.000 0.000
3% 0.000 0.00
3.33000 0.000 0.00
1175 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 146.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 13574-BID ESTIMATE RUN
PROJECT: IM 2254-065 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-17-IX (SB)

1175 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000
LF 0.000 0.00
50.50000 0.000 0.00
1180 601-03040 CONCRETE CLASS D (BRIDGE) 446.000 0.000
(A% 0.000 0.00
235.00000 0.000 0.00
1185 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,012.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
1190 601-40301 *STRUCTURAL CONCRETE COATING 834.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
1195 602-00000 *REINFORCING STEEL 10,500.000 0.000
LB 0.000 0.00
0.45000 0.000 0.00
1200 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,527.000 0.000
LB 0.000 0.00
0.52000 0.000 0.00
1205 606-10700 *BRIDGE RAIL TYPE 7 264.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1210 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 250.000 0.000
LF 0.000 0.00
19.85000 0.000 0.00
1210 MATERIAL ALLOWANCE FENCE (CHAINLINL)(36")(SPEC) 0.000
LF 0.000 0.00
11.26074 0.000 0.00
1215 613-00075 *3/4 INCH ELECTRICAL CONDUIT 87.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1220 613-00300 *3 INCH ELECTRICAL CONDUIT 155.000 0.000
LF 0.000 0.00

6.10000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 F-17-IX (SB)
1225 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48) 3,039.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
1225 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000
SF 0.000 0.00
27.32000 0.000 0.00
1230 626-00000 *MOBILIZATION 0.100 0.025
LS 0.025 7,627.09
305,083.75000 0.050 15,254.19
CAT 0301 CURRENT AMT$ 431,609.59 $ 7,627.09 $ 15,254.19
CAT NOO0302 F-17-LU (NB)
1235 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
40,000.00000 0.000 0.00
1240 206-00000 STRUCTURE EXCAVATION 1,873.000 0.000
cY 0.000 0.00
7.35000 0.000 0.00
1245 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,106.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
1250 206-00200 STRUCTURE BACKEFILL (CLASS 2) 541.000 0.000
cY 0.000 0.00
12.10000 0.000 0.00
1255 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,106.000 0.000
cY 0.000 0.00
14.50000 0.000 0.00
1260 503-00024 *DRILLED CAISSON (24 INCH) 735.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
1265 503-00060 *DRILLED CAISSON (60 INCH) 102.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
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PCN: 13574-BID ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 F-17-LU (NB)

1270 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 176.000 0.000
CcYy 0.000 0.00
250.00000 0.000 0.00
1275 515-00400 *CONCRETE SEALER 1,816.000 0.000
SY 0.000 0.00
3.33000 0.000 0.00
1280 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 121.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
1280 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000
LF 0.000 0.00
50.50000 0.000 0.00
1285 601-03040 CONCRETE CLASS D (BRIDGE) 763.300 0.000
CcYy 0.000 0.00
235.00000 0.000 0.00
1290 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,637.000 0.000
Sy 0.000 0.00
4.00000 0.000 0.00
1295 601-40301 *STRUCTURAL CONCRETE COATING 1,764.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
1300 602-00000 *REINFORCING STEEL 42,572.000 0.000
LB 0.000 0.00
0.45000 0.000 0.00
1305 602-00020 *REINFORCING STEEL (EPOXY COATED) 214,568.000 0.000
LB 0.000 0.00
0.52000 0.000 0.00
1310 606-10700 *BRIDGE RAIL TYPE 7 543.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1315 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 490.000 0.000
LF 0.000 0.00

19.85000 0.000 0.00



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 13574-BID ESTIMATE RUN
PROJECT: IM 2254-065 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 F-17-LU (NB)

1315 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC. ) 0.000
LF 0.000 0.00
11.26074 0.000 0.00
1320 613-00075 *3/4 INCH ELECTRICAL CONDUIT 190.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1325 613-00300 *3 INCH ELECTRICAL CONDUIT 271.000 0.000
LF 0.000 0.00
6.10000 0.000 0.00
1330 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 811.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
1330 MATERIAL ALLOWANCE CONCRETE U GIRDER 0.000
LF 811.000 27,542.14
33.96072 811.000 27,542.14
1330 MATERIAL ALLOWANCE PRECAST CONC.U GIRDER 0.000
(PRE-TENSIONED)
LF 0.000 0.00
127.26000 0.000 0.00
1335 626-00000 *MOBILIZATION 0.100 0.025
LS 0.025 7,627.09
305,083.75000 0.050 15,254.19

CAT 0302 CURRENT AMT$ 774,876.57 $ 35,169.23 $ 42,796.33
CAT NO0303 F-17-LV (SB)

1340 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
40,000.00000 0.000 0.00
1345 206-00000 STRUCTURE EXCAVATION 1,873.000 0.000
CY 0.000 0.00
7.35000 0.000 0.00
1350 206-00100 *STRUCTURE BACKFILL (CLASS 1) 892.000 0.000
CcY 0.000 0.00

12.00000 0.000 0.00



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 33
PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 F-17-LV (SB)
1355 206-00200 STRUCTURE BACKFILL (CLASS 2) 541.000 0.000
cY 0.000 0.00
12.10000 0.000 0.00
1360 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 892.000 0.000
cY 0.000 0.00
14.50000 0.000 0.00
1365 206-01781 SHORING (AREA 1) 0.200 0.000
LS 0.200 5,500.00
27,500.00000 0.200 5,500.00
1370 503-00024 *DRILLED CAISSON (24 INCH) 666.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
1375 503-00060 *DRILLED CAISSON (60 INCH) 98.000 0.000
LF 98.000 17,640.00
180.00000 98.000 17,640.00
1380 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 342.000 0.000
cY 0.000 0.00
250.00000 0.000 0.00
1385 515-00400 *CONCRETE SEALER 1,836.000 0.000
53% 0.000 0.00
3.33000 0.000 0.00
1390 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 121.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
1390 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000
LF 0.000 0.00
50.50000 0.000 0.00
1395 601-03040 CONCRETE CLASS D (BRIDGE) 731.300 0.000
cY 0.000 0.00
235.00000 0.000 0.00
1395 MATERIAL ALLOWANCE PRE-CAST CONCRETE DECK PANEL 0.000
cY 0.000 0.00
61.86000 0.000 0.00



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 34
PCN: 13574-BID ESTIMATE RUN 07/03/2003
PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 F-17-LV (SB)
1400 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,643.000 0.000
53% 0.000 0.00
4.00000 0.000 0.00
1405 601-40301 *STRUCTURAL CONCRETE COATING 1,764.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
1410 602-00000 *REINFORCING STEEL 38,730.000 0.000
LB 0.000 0.00
0.45000 0.000 0.00
1415 602-00020 *REINFORCING STEEL (EPOXY COATED) 214,519.000 0.000
LB 0.000 0.00
0.52000 0.000 0.00
1420 606-10700 *BRIDGE RAIL TYPE 7 528.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1425 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 490.000 0.000
LF 0.000 0.00
19.85000 0.000 0.00
1425 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC. ) 0.000
LF 0.000 0.00
11.26074 0.000 0.00
1430 613-00075 *3/4 INCH ELECTRICAL CONDUIT 180.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1435 613-00300 *3 INCH ELECTRICAL CONDUIT 263.000 0.000
LF 0.000 0.00
6.10000 0.000 0.00
1440 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 811.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
1440 MATERIAL ALLOWANCE CONCRETE U GIRDERS 0.000
LF 811.000 130,623.85
161.06517 811.000 130,623.85
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PCN: 13574-BID ESTIMATE RUN 07/03/2003

PROJECT: IM 2254-065 ESTIMATE NO: 0003 08:01:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0303 F-17-LV (SB)

1445  626-00000 *MOBILIZATION 0.100 0.025
LS 0.025 7,627.09
305,083.75000 0.050 15,254.19

CAT 0303 CURRENT AMT$ 803,239.99 $ 161,390.94 $ 169,018.04
CAT NO0304 RETAINING WALL

1450 206-00000  STRUCTURE EXCAVATION 7,037.000 603.000
cy 452.000 3,322.20
7.35000 1,055.000 7,754.25
1455 206-00100  *STRUCTURE BACKFILL (CLASS 1) 29,015.000 2,246.000
cy 0.000 0.00
12.00000 2,246.000 26,952.00
1460 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 18,859.000 1,365.000
cy 0.000 0.00
14.50000 1,365.000 19,792.50
1465 504-04410  *BLOCK FACING 44,078.000 4,987.000
SF 0.000 0.00
7.50000 4,987.000 37,402.50
1470 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 70.000 0.000
cy 0.000 0.00
250.00000 0.000 0.00
1475 601-03040  CONCRETE CLASS D (BRIDGE) 540.000 0.000
cy 0.000 0.00
235.00000 0.000 0.00
1480 602-00020  *REINFORCING STEEL (EPOXY COATED) 81,185.000 0.000
LB 0.000 0.00
0.52000 0.000 0.00
1485 606-10705  *BRIDGE RAIL TYPE 7 (SPECIAL) 1,691.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
1490 607-13000  *FENCE MASONRY (SOUND BARRIER) 19,018.000 0.000
SF 2,464.000 58,520.00

23.75000 2,464.000 58,520.00
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PCN: 13574-BID ESTIMATE RUN
PROJECT: IM 2254-065 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 RETAINING WALL
1490 MATERIAL ALLOWANCE FIRE HYDRANT ACCESS DOORS 0.000
SF 15,445.704 1,362.62
0.08822 15,445.704 1,362.62
1490 MATERIAL ALLOWANCE MSNRY BLOCK 0.000
SF 0.000 0.00
2.00000 0.000 0.00
1495 626-00000 *MOBILIZATION 0.200 0.050
LS 0.050 15,254.19
305,083.75000 0.100 30,508.38
1560 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL GROUTED SOUNDWALL 1.000 0.000
ARE/
LS 0.000 0.00
3,727.10000 0.000 0.00
CAT 0304 CURRENT AMT$ 1,799,985.00 $ 78,459.01 $ 182,292.25
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1500 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1505 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1510 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
CAT 0400 CURRENT AMT$ 76,600.00 $ 0.00 $ 76,600.00
PROJECT TOTAL CURRENT AMT $13,217,396.41  $ 896,181.58 $ 1,832,187.44



